COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/29/2005

ESTIMATE SUMMARY 11:18:07
CONTID: C12322R ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 12322R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 91.0 DAYS TIME ALLOW: 300 WORK DAYS
SH 2 FLYOVER BRIDGE REPLACEMENT PERCENT TIME:  30.33 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: BR 0021 024
SH 2 FLYOVER BRIDGE REPLACEMENT
NAME OF ROAD: SH 2
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/29/2005 DATE TIME STARTED 03/01/2005
5670 FRANKLIN STREET DATE LET 11/18/2004 DATE WORK BEGAN 03/01/2005
DATE AWARDED 12/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,268,914.55 PARTICIPATING $ 2,004,902.77 S 391,592.30
AWARD PROJECT AMT: S  6,326,718.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 27.58% TOTAL EARNINGS 2,004,902.77 391,592.30
FUNDS AVAILABLE: $ 5,264,011.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,004,902.77 391,592.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,902.59 -10,207.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,954,000.18 381,385.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,954,000.18 381,385.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 381,385.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00035
0020 202-00037
0025 202-00203
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00805
0050 202-00810
0055 202-00821

Cl2322R
12322R-BID
BR 0021 024
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF OVERHEAD SIGN STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00895 REMOVAL OF IMPACT ATTENUATOR 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,540.000 898.000
LF 0.000 0.00
2.15000 898.000 1,930.70
0070 202-01140 REMOVAL OF GUARDRAIL TYPE 4 313.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0075 202-04002 CLEAN CULVERT 5.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0080 202-04005 CLEAN VALVE BOX 4.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0085 202-04100 ABANDON WELL 4.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0090 202-05150 *SANDBLASTING 1,080.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,533.000 0.000
cYy 3,000.000 18,000.00
6.00000 3,000.000 18,000.00
0100 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
94.00000 0.000 0.00
0105 203-01500 BLADING 50.000 5.000
HOUR 0.000 0.00
85.00000 5.000 425.00
0110 203-01510 BACKHOE 50.000 5.000
HOUR 0.000 0.00
80.00000 5.000 400.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 100.000 6.000
HOUR 0.000 0.00
182.00000 6.000 1,092.00
0120 206-00000 STRUCTURE EXCAVATION 350.000 0.000
cY 350.000 1,575.00
4.50000 350.000 1,575.00
0125 206-00200 STRUCTURE BACKFILL (CLASS 2) 300.000 0.000
cy 300.000 2,700.00
9.00000 300.000 2,700.00
0130 207-00205 TOPSOIL 1,740.000 0.000
cYy 0.000 0.00
12.00000 0.000 0.00
0135 208-00011 *EROSION BALES (WEED FREE) 300.000 123.000
EACH 0.000 0.00
11.00000 123.000 1,353.00
0140 208-00020 *SILT FENCE 4,643.000 4,128.000
LF 515.000 515.00
1.00000 4,643.000 4,643.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 1.000
EACH 2.000 1,100.00
550.00000 3.000 1,650.00
0150 208-00050 *STORM DRAIN INLET PROTECTION 14.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.250 500.00
2,000.00000 0.250 500.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.000 0.00
7,500.00000 0.400 3,000.00



CONTID: C12322R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0175 210-00810 *RESET GROUND SIGN 8.000 4.000
EACH 0.000 0.00
185.00000 4.000 740.00
0180 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 2.480 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0190 212-00011 *SEEDING (LAWN) 0.450 0.000
ACRE 0.000 0.00
1,075.00000 0.000 0.00
0195 212-00047 *SOIL PREPARATION (SPECIAL) 2.480 0.000
ACRE 0.000 0.00
3,060.00000 0.000 0.00
0200 213-00003 *MULCHING (WEED FREE) 2.930 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0205 213-00008 *MULCHING (WOOD CHIP) 4,750.000 0.000
CF 0.000 0.00
2.00000 0.000 0.00
0210 213-00061 *MULCH TACKIFIER 879.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
0215 213-00462 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 315.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0220 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 7.000 0.000
EACH 0.000 0.00

525.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 203.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0230 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0235 215-00060 *TRANSPLANT TREE (3 TO 6 INCH) 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0240 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 6.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0245 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 264.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 638.000 0.000
SY 0.000 0.00
1.30000 0.000 0.00
0255 217-00000 *HERBICIDE TREATMENT 2,115.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600
LS 0.000 0.00
2,400.00000 0.600 1,440.00
0265 250-00050 *MONITORING TECHNICIAN 80.000 8.000
HOUR 0.000 0.00
37.50000 8.000 300.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 40.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0275 250-00120 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 250-00200 MATERIAL HANDLING (STOCKPILE) 80.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0285 250-00210 *SOLID WASTE DISPOSAL 40.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0290 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,008.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0295 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.000 150.890
TON 0.000 0.00
65.00000 150.890 9,807.85
0300 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 2,526.000 0.000
TON 0.000 0.00
49.80000 0.000 0.00
0305 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,311.000 3,152.250
TON 0.000 0.00
33.05000 3,152.250 104,181.86
0310 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 3,852.000 0.000
sy 0.000 0.00
45.00000 0.000 0.00
0315 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 96.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0320 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0325 503-00054 *DRILLED CAISSON (54 INCH) 46.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0330 506-00209 RIPRAP (9 INCH) 50.000 16.000
cy 0.000 0.00
45.00000 16.000 720.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 518-00106 WATERSTOP (6 INCH) 20.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0340 601-03050 CONCRETE CLASS D (WALL) 60.000 0.000
cY 60.000 24,000.00
400.00000 60.000 24,000.00
0345 601-40300 *STRUCTURAL CONCRETE COATING 160.000 0.000
sy 0.000 0.00
4.68000 0.000 0.00
0350 602-00000 *REINFORCING STEEL 5,500.000 0.000
1B 5,500.000 3,465.00
0.63000 5,500.000 3,465.00
0355 603-01180 18 INCH REINFORCED CONCRETE PIPE 596.000 530.000
LF 0.000 0.00
35.00000 530.000 18,550.00
0360 603-01240 24 INCH REINFORCED CONCRETE PIPE 294.000 288.000
LF 0.000 0.00
42.00000 288.000 12,096.00
0365 603-01360 36 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
75.00000 96.000 7,200.00
0370 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 58.000 56.000
LF 0.000 0.00
70.00000 56.000 3,920.00
0375 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0380 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0385 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00

725.00000 1.000 725.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-19010 *INLET SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0395 604-19105 *INLET TYPE R L 5 (5 FOOT) 6.000 0.000
EACH 0.900 2,160.00
2,400.00000 0.900 2,160.00
0400 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 0.000
EACH 1.800 6,120.00
3,400.00000 1.800 6,120.00
0405 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0410 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0415 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,426.000 0.000
LF 0.000 0.00
13.85000 0.000 0.00
0420 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 853.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0425 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
467.65000 0.000 0.00
0430 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
814.55000 0.000 0.00
0435 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
493.45000 0.000 0.00
0440 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00

584.55000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
3,486.55000 0.000 0.00
0450 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,707.50000 0.000 0.00
0455 606-02005 *END ANCHORAGE (FLARED) 5.000 0.000
EACH 0.000 0.00
1,287.75000 0.000 0.00
0460 607-11525 *FENCE (PLASTIC) 1,805.000 442.000
LF 0.000 0.00
2.20000 442.000 972.40
0465 608-00000 CONCRETE SIDEWALK 1,505.000 0.000
sy 0.000 0.00
17.00000 0.000 0.00
0470 608-00010 CONCRETE CURB RAMP 57.000 0.000
sY 0.000 0.00
70.00000 0.000 0.00
0475 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 617.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0480 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,449.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0485 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,364.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0490 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,855.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0495 609-24002 GUTTER TYPE 2 (2 FOOT) 110.000 0.000
LF 0.000 0.00

24.00000 0.000 0.00
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CAT NO0200 ROADWAY

0500 609-71000 CURB (SPECIAL) 523.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0505 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 26,250.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0510 610-00040 *MEDIAN COVER MATERIAL (BITUMINOUS) 283.000 0.000
TON 0.000 0.00
53.00000 0.000 0.00
0515 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0520 612-00002 *DELINEATOR (TYPE IT) 25.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0525 612-00003 *DELINEATOR (TYPE III) 15.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0530 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,928.000 0.000
LF 0.000 0.00
10.05000 0.000 0.00
0535 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
575.00000 0.000 0.00
0540 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 10.000 0.000
EACH 0.000 0.00
1,810.00000 0.000 0.00
0545 613-32352 *LIGHT STANDARD STEEL (35 FOOT) (2-ARM) 6.000 0.000
EACH 0.000 0.00
2,210.00000 0.000 0.00
0550 613-40000 *CONCRETE FOUNDATION PAD 9.000 0.000
EACH 0.000 0.00

610.00000 0.000 0.00
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0555 613-50410 *LIGHT STANDARD (TEMPORARY) 13.000 12.000
EACH 0.000 0.00
5,200.00000 12.000 62,400.00
0560 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 22.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0565 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000
EACH 0.000 0.00
1,660.00000 0.000 0.00
0570 614-00011 *SIGN PANEL (CLASS I) 100.300 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0575 614-00012 *SIGN PANEL (CLASS II) 117.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0580 614-00013 *SIGN PANEL (CLASS III) 516.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0585 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 208.500 0.000
SLIPBASE)
LF 0.000 0.00
24.00000 0.000 0.00
0590 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
25,800.00000 0.000 0.00
0595 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
42,300.00000 0.000 0.00
0600 614-85005 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0605 619-40080 1 INCH COPPER PIPE 10.000 0.000
LF 0.000 0.00

4.71000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 619-50060 3/4 INCH PLASTIC PIPE 1,370.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0615 619-50080 1 INCH PLASTIC PIPE 2,690.000 0.000
LF 0.000 0.00
0.91000 0.000 0.00
0620 619-50120 1-1/2 INCH PLASTIC PIPE 1,030.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
0625 619-50320 4 INCH PLASTIC PIPE 150.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0630 623-00164 DRIP EMITTER 286.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0635 623-00165 EMITTER VALVE ASSEMBLY 1.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0640 623-00186 3/4 INCH FLUSH UNIT 9.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0645 623-00206 6 INCH POP-UP SPRAY SPRINKLER 48.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0650 623-00306 3/4 INCH POP-UP ROTARY SPRINKLER 69.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0655 623-01708 1 INCH BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0660 623-03108 1 INCH AUTOMATIC CONTROL VALVE 15.000 0.000
EACH 0.000 0.00

100.00000 0.000 0.00
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PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 623-04000 CONTROL WIRE 24 VOLT 3,180.000 0.000
LF 0.000 0.00
0.06000 0.000 0.00
0670 623-04002 POWER SOURCE WIRE 30.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0675 623-04008 1 INCH QUICK-COUPLER VALVE 2.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0680 623-05016 2 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0685 623-06900 VALVE BOX 12.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0690 623-08124 24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0695 625-00000 CONSTRUCTION SURVEYING 1.000 0.250
LS 0.100 8,000.00
80,000.00000 0.350 28,000.00
0700 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 75.000
HOUR 0.000 0.00
125.00000 75.000 9,375.00
0705 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 51,358.30
513,583.00000 0.600 308,149.80
0710 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
6,500.00000 0.400 2,600.00
0715 627-00005 *EPOXY PAVEMENT MARKING 75.500 0.000
GAL 0.000 0.00

98.00000 0.000 0.00
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CAT NO0200 ROADWAY
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 76.840
GAL 2.000 99.00
49.50000 78.840 3,902.58
0725 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 909.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0730 627-03000 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0735 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 69.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.20000 0.000 0.00
0740 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 504.000 228.000
(XWALK-STOPLINE)
SF 0.000 0.00
9.00000 228.000 2,052.00
0745 629-01001 SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0750 630-00000 FLAGGING 3,000.000 597.000
HOUR 16.000 320.00
20.00000 613.000 12,260.00
0755 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
4,000.00000 0.500 2,000.00
0760 630-00007 TRAFFIC CONTROL INSPECTION 150.000 37.000
DAY 9.000 450.00
50.00000 46.000 2,300.00
0765 630-00009 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0770 630-00012 TRAFFIC CONTROL MANAGEMENT 300.000 68.000
DAY 19.000 7,030.00
370.00000 87.000 32,190.00
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UNIT PRICE
CAT NO0200 ROADWAY
0775 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 4.000
HOUR 0.000 0.00
25.00000 4.000 100.00
0780 630-80001 FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
0785 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 2.165
EACH 0.000 0.00
950.00000 2.165 2,056.75
0790 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 30.500
EACH 0.000 0.00
35.00000 30.500 1,067.50
0795 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 28.000
EACH 0.000 0.00
100.00000 28.000 2,800.00
0800 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500
EACH 0.000 0.00
75.00000 7.500 562.50
0805 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 988.500 494.250
SF 0.000 0.00
13.00000 494.250 6,425.25
0810 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0815 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,500.00000 1.500 2,250.00
0820 630-80360 DRUM CHANNELIZING DEVICE 300.000 74.000
EACH 0.000 0.00
60.00000 74.000 4,440.00
0825 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,020.000
LF 0.000 0.00
15.00000 1,020.000 15,300.00
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CAT NO0200 ROADWAY

0830 630-80380 TRAFFIC CONE 235.000 117.500
EACH 0.000 0.00
15.00000 117.500 1,762.50
0835 630-80391 CHANNELIZING DEVICE (FIXED) 125.000 30.000
EACH 0.000 0.00
40.00000 30.000 1,200.00
0840 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 6.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,000.00000 0.000 0.00
0845 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
36,000.00000 1.000 36,000.00
0850 700-70010 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70021 F/A ON-THE-JOB TRAINEE 1,400.320 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0875 700-70025 F/A QUALITY INCENTIVE PAYMENT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0885 700-70034 F/A HAZARDOUS WASTE REMEDIATION SYSTEM 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70035 F/A UNIFORM TRAFFIC CONTROL 10,000.000 2,557.500
FA 0.000 0.00
1.00000 2,557.500 2,557.50
0895 700-70042 F/A RAILROAD FLAGGING XCEL ENERGY 39,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70074 F/A OBTAIN POWER FROM 25,000.000 0.000
FA 2,500.000 2,500.00
1.00000 2,500.000 2,500.00
0905 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 1,000.000 1,000.00
1.00000 1,000.000 1,000.00
0910 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 1,000.000 1,000.00
1.00000 1,000.000 1,000.00
1016 614-86710 TRAFFIC SIGNAL EQUIPMENT EXTRA ELEC. WORK AT 48 AND 1.000 1.000
COLO.TO ALLOW FOR THE NEW DETOUR.
LS 0.000 0.00
9,187.48000 1.000 9,187.48
CAT 0200 CURRENT AMT $ 3,764,251.35 $ 132,342.30$ 849,156.42
CAT NOO0300 STR E-17-%Z2Z
0915 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
300,000.00000 1.000 300,000.00
0920 206-00000 STRUCTURE EXCAVATION 1,939.000 1,939.000
cY 0.000 0.00
4.50000 1,939.000 8,725.50
0925 206-00100 STRUCTURE BACKFILL (CLASS 1) 864.000 0.000
cy 0.000 0.00

16.00000 0.000 0.00



CONTID: C12322R COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 12322R-BID ESTIMATE RUN 07/29/2005
PROJECT: BR 0021 024 ESTIMATE NO: 0005 11:18:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NOO0300 STR E-17-%Z2Z
0930 206-00200 STRUCTURE BACKFILL (CLASS 2) 910.000 500.000
cy 0.000 0.00
9.00000 500.000 4,500.00
0935 206-00360 MECHANICAL REINFORCEMENT OF SOIL 864.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0940 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 800.000 0.000
TON 0.000 0.00
33.05000 0.000 0.00
0945 503-00024 *DRILLED CAISSON (24 INCH) 185.000 184.000
LF 0.000 0.00
55.00000 184.000 10,120.00
0950 503-00042 *DRILLED CAISSON (42 INCH) 1,191.000 1,191.000
LF 0.000 0.00
120.00000 1,191.000 142,920.00
0955 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.000 0.000
cY 0.000 0.00
250.00000 0.000 0.00
0960 512-00103 BEARING DEVICE (TYPE III) 4.000 4.000
EACH 0.000 0.00
5,000.00000 4.000 20,000.00
0965 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0970 515-00120 WATERPROOFING (MEMBRANE) 4,898.000 0.000
sy 0.000 0.00
6.69000 0.000 0.00
0975 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 80.000 0.000
LF 0.000 0.00
700.00000 0.000 0.00
0980 601-03040 CONCRETE CLASS D (BRIDGE) 3,650.000 471.000
cy 610.000 259,250.00
425.00000 1,081.000 459,425.00
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CAT NO0300 STR E-17-ZZ

0985 601-40300 *STRUCTURAL CONCRETE COATING 6,375.000 0.000
sy 0.000 0.00
4.68000 0.000 0.00
0990 602-00020 *REINFORCING STEEL (EPOXY COATED) 848,689.000 205,772.000
1B 0.000 0.00
0.72000 205,772.000 148,155.84
0995 606-11030 *BRIDGE RAIL TYPE 10M 2,181.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1000 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 435.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1005 613-00075 *3/4 INCH ELECTRICAL CONDUIT 50.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1010 613-00200 *2 INCH ELECTRICAL CONDUIT 4,450.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
1015 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 12,151.000 0.000
MKFT 0.000 0.00
30.00000 0.000 0.00

CAT 0300 CURRENT AMT § 3,442,763.20 $ 259,250.00% 1,093,846.34
CAT NO0400 CONSTRUCTION ENGINEERING

1020 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1030 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
CAT 0400 CURRENT AMT $ 61,900.00 $ 0.00$ 61,900.00

PROJECT TOTAL CURRENT AMT § 7,268,914.55 $ 391,592.30 % 2,004,902.76



